Daily Work Order No. 15
US.EPA Region _ 6

weorron. ENVIRONMENTAL RESTORATION LLC.

DaiLY WORK ORDER
Operating Period: 11/20/18 — 11/25/18 Task Order: 0618F0308 [ Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas @ 2 07:00 17:30
1. Work Authorized for the Period Work Accomplished for the Period
1)  Continue off-site T&D of non-regulated, non-hazardous 1) Completed: excavations in Grid No. FJD06-01;
soils {non-TSCA); 2) In progress: excavations in Grid No. FJD07-01;
2) Complete excavations in Grid No(s) FJD06-01 and 3) In Progress: Off-site T&D of non-regulated, non-
FJDO7-01 (to property boundary between day care hazardous soils; twelve (12) additional loads
center and residence at| delivered to TSDF;
3) Cover and secure remaining waste stockpiles; inspect 4) Completed: Inspected installed storm-water
and correct storm-water controls and containment areas; controls and containment areas; cover and secure
4) Demobilize for Thanksgiving break. waste stockpiles,
5) Demobilize for Thanksgiving break.
OSC Signature: Date: OSC Signature: Date:
11/21/18 11/21/18
RM Signatur Da}e: Signature:
[oweiedad | (hofe | THRSTS e2g: doo WJ> 2o/
¥ ¥ O
2. Upc&mmg Work Authonzed / \

Return to site to resume excavations in non-regulated, non-hazardous (non-TSCA) grids; commence excavations in TSCA grids; resume
off-site T&D of remaining non-hazardous soils stockpile.

3. Quantnty 1 Volume Trackmg

Descngtlon. | Current Period: Total to Date: -

2'- 3" Limestone Rock (Haul Road) e 5 Truck Loads — 47.25 tons
] Non—regulated_ non-hazardous soils N ) | 12 Truck Loads - 338.82 tons | 25 Truck Loads - 651.71 tons

4. Number of Personnel Authorized Current Penod

Personnel Ca@ ry: Quantity: Personnel Category: uantity: -

Response Manager 1 Qperator 2

FCA 1 Laborer 4

Foreman 1 Truck Driver/Laborer 1

5. Eqmpment Authorized for Current Penod

Htem Qty Used | NotUsed/ | item Qty | Used | NotUsed/

1 _, orDown I S R | __|orDown

| 2 ton crew-cab pickup (RM) 1 11 | Portable toilets I - T - R B

¥ ton extended-cab 2 P2 | | Hand-wash station 101 ]

% ton crew-cab flatbed w/ fuel 1 1 Skid steer with bucket/forks 1 1

_cell -y | BobeatTSS0 P Y. (SR T—"

1-ton dump-truck 11 1 Mini-excavator (Bobcat | E8_1 | 1___ a9 = |

’/z -ton extended cab (POV) 1 11 12, @_Q—g_a_l_lp_r_: Water__Truclg__wui I T R

| 40’ x 8 office trailer 11 e ExcavatorJD210G) |1 |1 | o
| 70 KW Generator _ 1 1 e s S, I T

20" Conex Box 1 1

6. Comments / Amendments (Include Time)

This Daily Work Order has been prepared to cover demobilization on Wednesday, 11/21/18 and any off-site hours for reporting and |
removal scheduling during the plan period, ending 11/25/18.

112118 (Mo W %»—&»3 W/t
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